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1.  Originator
   Hao H Nguyen

2.  Log Date:
9/11/98

3.  CCR #:
    98-0999

4. Rev:
     -

5.  Tel:
   0487

6.  Off: 7. Org.
SED

8. Title of Change:   Generate RTM Baseline 09/17/98

9.  Originator Signature
 Hao Nguyen

10.  Date:
9/1498

11.   Class
        II

12.  Type:   
CCR

13. Need Date:        

14.  Office Manager Signature
 Farzad Davarya

15.  Date:
 9/14/98

16.  Date CCB
Decision Needed:      

17.  Category of
Change:
RTM

18.  Priority:
Routine

19. Documentation/Drawings Impacted:
     N/A

20. Schedule Impact: 21.   CI(s) Affected:

22.  Release Affected: 23. Date due to
Customer:
09/17/1998

24.  Impl. Date: 25.  Effectivity of
       Change:

26.   Est.
Cost None

27. Source Reference:       NCR (attach)         Action Item        GSFC CCR         Tech Ref.       Other:

28.   Description of Change:  (use additional Sheets if necessary)
  The RTM Home Page and RTM database will be impacted due to the following changes:
       * Addition/Modification RBR and Level 4 of FOS CCRs
       * Modification of Requirements based on NCRs and deletion of requirement S-CLS-30500
       * Addition Level 4 of CSS and CLS Mojo Gateway Requirements

29.  Proposed Solution:  (use additional sheets if necessary)
 *  Create a snapshot of RTM database for ESDIS and IV&V as of 09/17/1998
 *  Generate a new set of reports for ECS Requirements Home Page
 *  Create RBR and Level 4 Delta Reports
 *  Create Level 4 and RBR metrics

30.  Alternate Solution:  (use additional sheets if necessary)

31.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
 Cannot make the deadline date

32.  Does Change Affect Any of the following (Please Explain on additional sheet):
Maintenance Training    Performance    Operation Training      Safety    Service    Support     Test

 Baseline (XRP)    Y2K Compliance

33.  Organization(s) Affected: CM           Clearcase SG    Contracts           Chief Eng     FOS                 M&O
                                                      QO            Rel Dev            Procurement      RTSC           Sci. Data Eng   Security
                                                      Sys. Dev.  Sys. Eng.          Sys Verf Acpt     Other      
34.  Site(s) Affected: EDF    Mini-DAAC    VATC   EDC   GSFC   LaRC    NSIDC    SMC   AK   JPL
                                      EOC   Other      
35. Board Comments: 36. Work Assigned To:

     

37.  Release Authorized (For CM Use Only): Yes     No 38. CM Verified/Signature and Date

39.  EDF/REL2 CCB Chair (Sign/Date): 40.  Disposition: App    Ap/C
       DisApproved   Withdraw
       Fwd/ECS   Fwd/ESDIS
ERB

41.  ESDIS ERB Concurrence:
     

42.  ECS CCB Chair (Sign/Date):
     Joe Guzek

43.  Disposition:    App X   A/C 
       DisApproved    Withdraw

44.  CCR Closed Date:
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